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Publishable Summary 
In the DELYCIOUS project, the development of cost-efficient, innovative, open, universal, and safe diagnostic tools 

to investigate the chemical and electrochemical properties of electrolysis systems is foreseen. These tools aim to 

identify critical degradation parameters of electrolysis across various temperatures and operating conditions. The 

project focuses on diagnostics for Alkaline Electrolysis (AEL), Proton Exchange Membrane Electrolysis (PEMEL), 

and Solid Oxide Electrolysis (SOEL). A strong European consortium, led by Fraunhofer IWES (Coordinator), includes 

partners AL ICF, UT, HORIBA, DUMAREY, ETA, STARGATE, and SIVONIC, all contributing their expertise to achieve 

the project objectives. This Deliverable 1.1 Project Management Plan (PMP) serves as a handbook for partners to 

effectively manage the project, outlining key guidelines and governance structures. The general assembly is re-

sponsible for project decisions, while the project coordination team manages daily operations. Work package 

leaders collaborate directly with partners, and the advisory board provides valuable external insights on project 

outcomes. 

To keep the project on track, the plan includes methods for monitoring progress of project and details the report-

ing process and quality assurance for project documents. It also covers financial management, dissemination and 

communication rules, who’s who list, schedule of project meetings and information on the archiving platform for 

project documents. Additionally, it provides guidelines for sharing necessary equipment and addresses risk man-

agement and conflict resolution. Overall, this PMP establishes a robust foundation for achieving DELYCIOUS goals 

while fostering effective teamwork among partners. 

 
 
 
 
    


